
I-10 Paving near Cabazon Project  --  Lane Closures for the week of 9/12/04

EASTBOUND:

Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night

9/12/04 800 9/13/04 745 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
9/12/04 2000 9/13/04 1945 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
9/12/04 2000 9/13/04 1945 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
9/12/04 2000 9/13/04 1945 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
9/12/04 2000 9/13/04 500 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/13/04 600 9/13/04 1700 San Gorgonio Wash Cottonwood Creek #1 Concrete Barrier Day

9/13/04 800 9/14/04 745 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
9/13/04 2000 9/14/04 1945 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
9/13/04 2000 9/14/04 1945 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
9/13/04 2000 9/14/04 1945 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
9/13/04 2000 9/14/04 500 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/14/04 600 9/14/04 1700 San Gorgonio Wash Cottonwood Creek #1 Concrete Barrier Day

9/14/04 800 9/15/04 745 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
9/14/04 2000 9/15/04 1945 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
9/14/04 2000 9/15/04 1945 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
9/14/04 2000 9/15/04 1945 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
9/14/04 2000 9/15/04 500 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/15/04 600 9/15/04 1700 San Gorgonio Wash Cottonwood Creek #1 Concrete Barrier Day

9/15/04 800 9/16/04 745 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
9/15/04 2000 9/16/04 1945 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
9/15/04 2000 9/16/04 1945 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
9/15/04 2000 9/16/04 1945 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
9/15/04 2000 9/16/04 500 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/16/04 600 9/16/04 1700 San Gorgonio Wash Cottonwood Creek #1 Concrete Barrier Day

9/16/04 800 9/17/04 745 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
9/16/04 2000 9/17/04 1400 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
9/16/04 2000 9/17/04 1400 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
9/16/04 2000 9/17/04 1400 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
9/16/04 2000 9/17/04 500 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/17/04 600 9/17/04 1400 San Gorgonio Wash Cottonwood Creek #1 Concrete Barrier Day
9/17/04 800 9/17/04 1400 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
9/17/04 2300 9/18/04 800 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
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I-10 Paving near Cabazon Project  --  Lane Closures for the week of 9/12/04

WESTBOUND:

Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night

9/12/04 2000 9/13/04 1945 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
9/12/04 2000 9/13/04 1945 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
9/12/04 2000 9/13/04 1945 WB Ramps at Main St On & Off Ramps Electrical Work Day & Night
9/12/04 2000 9/13/04 1945 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
9/12/04 2000 9/13/04 545 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/13/04 600 9/13/04 1700 San Gorgonio Wash Junction 111 #1 Concrete Barrier Day

9/13/04 2000 9/14/04 1945 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
9/13/04 2000 9/14/04 1945 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
9/13/04 2000 9/14/04 1945 WB Ramps at Main St On & Off Ramps Electrical Work Day & Night
9/13/04 2000 9/14/04 1945 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
9/13/04 2000 9/14/04 545 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/14/04 600 9/14/04 1700 San Gorgonio Wash Junction 111 #1 Concrete Barrier Day

9/14/04 2000 9/15/04 1945 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
9/14/04 2000 9/15/04 1945 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
9/14/04 2000 9/15/04 1945 WB Ramps at Main St On & Off Ramps Electrical Work Day & Night
9/14/04 2000 9/15/04 1945 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
9/14/04 2000 9/15/04 545 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/15/04 600 9/15/04 1700 San Gorgonio Wash Junction 111 #1 Concrete Barrier Day

9/15/04 2000 9/16/04 1945 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
9/15/04 2000 9/16/04 1945 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
9/15/04 2000 9/16/04 1945 WB Ramps at Main St On & Off Ramps Electrical Work Day & Night
9/15/04 2000 9/16/04 1945 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
9/15/04 2000 9/16/04 545 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Day & Night
9/16/04 600 9/16/04 1700 San Gorgonio Wash Junction 111 #1 Concrete Barrier Day

9/16/04 2000 9/17/04 1400 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night  
9/16/04 2000 9/17/04 1400 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
9/16/04 2000 9/17/04 1400 WB Ramps at Main St On & Off Ramps Electrical Work Day & Night
9/16/04 2000 9/17/04 1400 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
9/16/04 2000 9/17/04 545 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Day & Night
9/17/04 600 9/17/04 1400 San Gorgonio Wash Junction 111 #1 Concrete Barrier Day

9/17/04 2100 9/18/04 800 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Day & Night
9/18/04 815 9/18/04 1700 San Gorgonio Wash Junction 111 #4 Striping Day
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